Nebraska Department of Roads Date: 07.08.2016 Nebraska Department of Roads Date: 07.08.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8994 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8994 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Contract Location: Total to Date Prev to Date This Estimate
MERRITT RESERVOIR NORTH Estimate Type: PROG Current Contract Amt Total Earnings $.00 $.00 $.00
$1,108,386.54 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $.00 $.00 $.00
ontractor: Date Let:  04.14.2016 $1108.386.54 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC a ed ed- L4 Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awar ed. 04.26.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
P O BOX 2003 Date Cont.ract Executed: 05.09.2016 0% Net Earnings $.00 $.00 $.00
Date Notice for WBoerkitno' % Time Comp
HASTINGS NE 68902-2003 gin: 0% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: Aut AdJ' :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHERRY i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80994 000 M-97-4(1011) 097 115.40 128.96 BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $.00 $.00 $.00
Project Manager District Engineer
Lurz, Darrell 07.05.2016 Lehn, Jason 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.07.2016 Burling, Laurie 07.07.2016
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Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.20 350.00 15.000 5,250.00
0001 0001 0001.08 0.50 3,750.000 1,875.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 15.000 5,250.00
BARRICADE, TYPE || BDAY 3,750.000 1,875.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 0030.90 66,830.00 1.000 66,830.00
0002 0002 0001.10 3.00 108.000 324.00 MOBILIZATION LS 1.000 66,830.00
BARRICADE, TYPE I BDAY 108.000 324.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 8022.20 1.26 13,760.000 17,337.60
0003 0003 0001.75 0.50 360.000 180.00 HYDRATED LIME/WARM MIX ASPHALT EACH 13,760.000 17,337.60
TEMPORARY SIGN DAY EACH 360.000 180.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 9005.71 39.83 13,060.000 520,179.80
0004 0004 0001.90 1.50 2,160.000 3,240.00 ASPHALTIC CONCRETE, TYPE SLX TON 13,060.000 520,179.80
SIGN DAY EACH 2,160.000 3,240.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 9010.49 49.83 700.000 34,881.00
0005 0005 0002.55 7.50 1,432.000 10,740.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 700.000 34,881.00
OVERLAY BROKEN LINES STA 1,432.000 10,74000 SX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o014 0014 9021.13 478.00 577.920 276,245.76
0006 0006 0002.60 8.50 2,864.000 24,344.00 PERFORMANCE GRADED BINDER (64-34) TON 577.920 276,245.76
OVERLAY SOLID LINES STA 2,864.000 24,344.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 9053.00 1.00  28,620.000 28,620.00
0007 0007 0002.76 0.09  190,000.000 17,100.00 TACK COAT GAL 28,620.000 28,620.00
PERMANENT PAVEMENT MARKING, PAINT LF 190,000.000 17,100.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 9053.20 4.00 272.000 1,088.00
0008 0008 0003.10 250.00 30.000 7,500.00 FOG SEAL GAL 272.000 1,088.00
FLAGGING DAY 30.000 7,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
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Contract ID: 8994 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8994 Vendor ID: 3204 WERNER CONSTRUCTION LLC

Est Number: 0001 Pay Period End Date:  06.30.2016 Est Number: 0001 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0018 0018 9110.02 55.00 50.000 2,750.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,750.00
OPERATED 0.000 0.00
0.000 0.00
0019 0019 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0020 0020 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0021 0021 9179.23 72.00 715.408 51,509.38
COLD MILLING, CLASS 3 STA 715.408 51,509.38
0.000 0.00
0.000 0.00
0022 0022 9300.38 1.00 23,392.000 23,392.00
RAP INCENTIVE PAYMENT EACH 23,392.000 23,392.00
0.000 0.00
0.000 0.00
0023 0023 9300.52 7,000.00 1.000 7,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 7,000.00
/D 0.000 0.00
0.000 0.00
0024 0024 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 9 BITUMINOUS Contracted 1,108,386.54
Current 1,108,386.54
In place 0.00
This Estimate 0.00
Totals for contract Contracted 1,108,386.54
Current 1,108,386.54
In place 0.00

This Estimate

0.00






